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Rico Argentine Mine Site – Unilateral Administrative Order for Removal Action (“UAO”) 

Docket No. CERCLA-08-2011-0005 – Schedule Modification – June 2013 

 

Section 8.0 - Schedule (modified 6-26-13)  

 

Submittal Due or Work to be 

Completed (or Started as 

Noted) 

Task A - Pre-Design And Ongoing Site Monitoring  

A1 Ongoing Water Quality and Flow Monitoring 

Flow monitor installation 

Quarterly downloads 

 

Complete 

Ongoing 

A2 Seasonal Water Quality and Flow Monitoring 

 SAP/QAPP 

 First sampling event 

Ongoing 

Complete 

Complete 

Task B – Management of Precipitation Solids in the Upper 

Settling Ponds 

 

B1 Develop Initial Solids Removal Plan Complete 

B2 Drying Bed Construction, Solids Removal, and Solids 

Management 

 Mobilization and site preparation         June 6, 2011 

 Pond 18 solids removal  

 Downstream ponds solids removal 

  Start 

  Complete 

 Temporary repository – Construction complete 

 Interim ponds solids management 

 Permanent drying facility design 

 Permanent drying facility construction 

 

 

Complete 

Complete  

 

Complete 

October 31,2014 

Complete 

October 31, 2014 

January 31, 2014 

November 30, 2015 

B3 Pond Stability Analysis and Upgrades 

 Pond stability analysis (Geotechnical and Hydrology) 

 Embankment armoring 

 Stability upgrades – structural 

 

Complete 

Complete 

See Task F 

Task C – Design and Construction of a Solids Repository  

C1 Develop a Repository Design and Operating Plan 

 Site selection complete 

 Preliminary Designs 

 Submit Repository Design and Operating Plan 

 Permitting (not required; anticipated timing) 

 

June 30, 2013 

September 2013 

December 15, 2013 

May 31, 2014 

C2 Solids Repository Construction and Solids Placement 

Mobilization 

Construct repository 

Initial Placement of dried Pond solids 

Placement of downstream ponds solids 

 

June 2014 

October 31, 2014 

November 30, 2014 

August 30, 2015 

Task D – Hydraulic Control Measures for the Collapsed area 

of St. Louis Tunnel (Adit) 

 

D1 Adit Collapse Area Investigations Plan 

Additional Investigation  

 Adit and Portal Investigation Report 

 Preliminary Design Report  

Complete 

September 30, 2013 

October 30, 2013 

October 30, 2013 
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Section 8.0 - Schedule (modified 6-26-13)  

 

Submittal Due or Work to be 

Completed (or Started as 

Noted) 

D2 Final Design and Construction of Adit Hydraulic Controls 

 Final design 

 Construction Start 

Construction Completion 

 

April 30, 2014 

June 21, 2014 

October 31, 2015 

Task E – Source Water Investigations and Controls (Assumes 

Blaine/Argentine Treatment) 

 

E1 Review Existing Data Ongoing 

E2 Additional Investigations 

 Blaine water diversion and Blockage Removal 

  

October 31, 2013 

October 31, 2013 

 

E3 Evaluation of Hydraulic Controls Alternatives December 31, 2013 

E4 Mine Water Source Controls - Design and Construction 

(Pending E3 Findings) 

 Preliminary design and Additional Data Collection 

 Final design 

 Construction 

  Start 

  Complete and Operational 

 

 

August 30, 2014 

March 2015 

 

August 2015 

November 2015 

TREATMENT ALTERNATIVES DECISION POINT April 30, 2014 

Task F – Water Treatment System Analysis and Design  

F1 Preliminary Water Treatment Technology Alternatives 

Screening Report 

Complete 

F2 Treatment System Conceptual Designs and Additional 

Investigations  

              Pilot scale - 517 Shaft In-situ Treatment 

 Additional investigations/pilot scale testing  

 Demonstration Scale wetland constructed and operating   

 Data Collection and Performance Evaluation Report 

Technology(s) Selection Report 

 

 

 

October 1, 2013 

June – March 2014 

September 18, 2013 

March 30, 2014 

April 30, 2014 

F3 30-Percent/ Conceptual Design Report June 30, 2014 

F4 Final Design and Construction of the Water Treatment 

Facility 

 Final Design  

 Construction and initial operation – Treatment Facility 

  Start 

   Complete 

 Final design and construction of the flood dike and pond 

embankments improvements 

 Final design 

 Construction 

  Start 

  Complete 

 

 

August 30, 2014 

 

September 2014 

September 30, 2015 

 

 

April 30, 2015 

 

June 1, 2015 

September 30, 2015 
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